
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:31 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 157 Date: 17-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 708

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" with some modification of the submittal. The
framing system is stiffened longitudinal y by welding new top steel channel section near the end saddles
and a cross bracing with steel angle sections is added between the top and bottom members as shown in
the pictures. Besides, a steel pipe section is welded between the front vertical steel members close to the
front saddle surface as shown in the pictures. These modifications are being continued for both the East
and West line saddle PWS framing system. By these modifications, the PWS framing system becomes
very stiff longitudinally along the slope of the saddle.
ABF crews started installing the brackets holding the PWS beam hauling system. The difficulty of installing
these brackets is not matching the bracket holes with the anchors driven into the W2 pier. As shown in the
pictures forcing to fit the bracket causes bending of the anchor bolts.

NOTE: ABF Labor and Equipment list is not updated.
ABF crews involved in the PWS secondary hauling system

A) Installation crews:
- Jerry Kubala (FOR- Instalation)
- Im Bandol
- Rigoverto Garcia
- Walter Hernandez
- Melgar Fleix
- Joseph Stone
- Henry Hernandez
- Kevin Alger (Crane Operator)

B) Welding Crews
- Ian Murphy
- Rick Clayman (FOR- Welding)
- Salvador Sandoval

C) Miscellaneous
- Jose Avila (Laborer)
- Jose Avalos (Laborer)
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ABF Equipment:
Crane Terex RT160
Miller welding machine (ABF002242)
Lincoln Welding machine (ABF002082)
.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

Im Bandol 8.00 2.00 0.00 10.00

Rick Clayman 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 2 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 157 Date: 17-Aug-2011 Wednesday

Page 3 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 157 Date: 17-Aug-2011 Wednesday

Page 4 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 157 Date: 17-Aug-2011 Wednesday

Page 5 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 157 Date: 17-Aug-2011 Wednesday

Page 6 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 157 Date: 17-Aug-2011 Wednesday

Page 7 of 7ddrRptbyBidItem


